
EMERGENCY PURCHASES 
 
 

Emergency Purchase Number AFF04-9 FINAL COST 
 
Office/Division: Illinois Department of Transportation 
 Division of Highways – District 2 
Address: 819 Depot Ave 
 Dixon, Illinois  61021 
 
Responsible Chief Procurement Officer: Timothy W. Martin 
 
Vendor: Central Illinois Contracting Corporation 
Address: 314 Raccuglia Drive 
 LaSalle, IL  61301 
  
 
Estimated Cost:  $400,000.00 $715,368.00 
 
This expenditure is justified as: 
 

 An emergency involving public health. 
 An emergency involving public safety. 
 Necessary to protect State property from further loss or damage. 
 Necessary to prevent or minimize serious disruption in State services. 
 Necessary to insure integrity of State records. 
 Quick purchase as provided by Section 20-30 (d) of the Illinois Procurement Code. 

 
The conditions and circumstances requiring this emergency expenditure are: 
 

A section of the bridge deck of Structure 006-0033 failed leaving a hole in the 
bridge deck.  This is one of six bridges in close proximity to each other that were 
constructed and maintained under the same contract.  Immediate repair was 
made to the bridge with the initial failure; however, a thorough inspection showed 
the need for more extensive repair was required to all of the bridges to ensure the 
safety of the motoring public.   
A patching schedule was developed by the Central Bureau of Bridges and 
Structures and plans were placed on the Transportation Bulletin as a Local 
Letting.  The District received six bids.  Central Illinois Contracting Corporation 
submitted the lowest qualified bid.  Due to the urgency of these repairs the District 
assigned this project to a Resident Technician to begin layout of patching and 
traffic control.  During this phase it was determined the contract could not be 
awarded in its current form.  The deterioration of the bridge decks is now so 
extensive any further delays will jeopardize the safety of the motoring public and 
cause further damage to the structure.   
 
Central Illinois Contracting Corporation has been selected as the contractor as 
they are prepared to mobilize immediately and have initiated approval and 
acquisition of insurance and work plans required when working over or adjacent 
to railroads.  They had also demonstrated the lowest cost for the pay items 
originally bid. 
 

 


